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Item Title Detail

1 Meetings attended 0900- I attended the Weekly Fabrication Update Brief teleconference

1300- I attended the 1300 Daily Meeting.  Topics discussed were:

1. ZPMC provided a list of contacts on the shop floor to contact in case of 

non conformances.

2. ZPMC asked who they should contact on the night shifts to inform that 

NDT is going to occur.

3. ZPMC stated they will begin using thermocouples to control the preheat 

temperature of the diaphragm.

4. ZPMC stated that they were going to use untraceable material in 

production at their own risk

2 Other important observations At 0945 I went on a shop floor walkthrough

77m- The mock has been rotated and is resting on the C face and ZPMC 

was performing CWR 049.

89m-No activity

114m-No activity.  A jack has been put in place from the skin B to C corner 

connection to the skins D to E corner connections.

Bay 4-

Welding continues on the 43m elevation diaphragm plate.  ZPMC is 

continuing to have issues with achieving a consistent preheat temperature.  

In the afternoon, ZPMC began using a Cooperheat system to heat the weld 

consistently, additionally they have began using a thermocouple to control 

the preheat.
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